










ID	Task Name	Duration	Start	Finish	Mar 17, '08							
					S	S	M	T	W	T	F	S
1	<b>osd11-dev-schedule</b>	<b>171 days</b>	<b>Mon 3/17/08</b>	<b>Mon 11/10/08</b>								
2	<b>OSD 1.0/1.1 Production Releases</b>	<b>80 days</b>	<b>Fri 4/25/08</b>	<b>Thu 8/14/08</b>								
3	<b>AZ 2.0</b>	<b>16 days</b>	<b>Fri 4/25/08</b>	<b>Fri 5/16/08</b>								
4	Alpha release	0 days	Fri 4/25/08	Fri 4/25/08								
5	Bug fix and testing(alpha)	11 days	Fri 4/25/08	Fri 5/9/08								
6	Beta release	0 days	Fri 5/9/08	Fri 5/9/08								
7	Bug fix and testing(beta)	5 days	Mon 5/12/08	Fri 5/16/08								
8	Production release	0 days	Fri 5/16/08	Fri 5/16/08								
9	<b>AZ 3.0</b>	<b>25 days</b>	<b>Fri 5/23/08</b>	<b>Thu 6/26/08</b>								
10	Alpha1 release	0 days	Fri 5/23/08	Fri 5/23/08								
11	Bug fix and testing (alpha1)	5 days	Fri 5/23/08	Thu 5/29/08								
12	Alpha2 release	0 days	Thu 5/29/08	Thu 5/29/08								
13	Bug fix and testing (alpha2)	5 days	Fri 5/30/08	Thu 6/5/08								
14	Beta release	0 days	Thu 6/5/08	Thu 6/5/08								
15	Bug fix and testing(beta)	5 days	Fri 6/6/08	Thu 6/12/08								
16	Production release(EN)	0 days	Thu 6/12/08	Thu 6/12/08								
17	Production release(Multi Lang)	10 days	Fri 6/13/08	Thu 6/26/08								
18	<b>AZ 4.0</b>	<b>15 days</b>	<b>Fri 6/27/08</b>	<b>Thu 7/17/08</b>								
26	<b>AZ 5.0</b>	<b>15 days</b>	<b>Fri 7/25/08</b>	<b>Thu 8/14/08</b>								
34	<b>OSD 1.0/1.1 Development And Feature Releases</b>	<b>171 days</b>	<b>Mon 3/17/08</b>	<b>Mon 11/10/08</b>								
35	<b>P1</b>	<b>55 days</b>	<b>Mon 3/17/08</b>	<b>Fri 5/30/08</b>								
36	<b>Choose first boot language support Latin</b>	<b>50 days</b>	<b>Mon 3/17/08</b>	<b>Fri 5/23/08</b>								
37	Technical design	1 day	Mon 3/17/08	Mon 3/17/08								
38	Implementation	14 days	Tue 5/6/08	Fri 5/23/08								
39	<b>Choose first boot language support Asia</b>	<b>25 days</b>	<b>Mon 4/21/08</b>	<b>Fri 5/23/08</b>								
40	Technical design	1 day	Mon 4/21/08	Mon 4/21/08								
41	Implementation	24 days	Tue 4/22/08	Fri 5/23/08								
42	<b>Copy settings/sched rec/YouTube on upgrade from TORFU to AZ</b>	<b>27 days</b>	<b>Thu 4/24/08</b>	<b>Fri 5/30/08</b>								
43	GUI design	17 days	Thu 4/24/08	Fri 5/16/08								
44	Technical design	17 days	Thu 4/24/08	Fri 5/16/08								



 Nerochiaro

Project: osd11-dev-schedule Date: Wed 5/14/08	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	


ID	Task Name	Duration	Start	Finish	Mar 17, '08							
					S	S	M	T	W	T	F	S
45	Implementation	10 days	Mon 5/19/08	Fri 5/30/08								
46	<b>P2</b>	<b>60 days</b>	<b>Mon 3/24/08</b>	<b>Fri 6/13/08</b>								
47	<b>Video Database/Cover Art</b>	<b>52 days</b>	<b>Mon 3/24/08</b>	<b>Tue 6/3/08</b>								
48	Functional and GUI design	8 days	Mon 4/14/08	Wed 4/23/08								
49	Technical design	42 days	Mon 3/24/08	Tue 5/20/08								
50	Implementation	52 days	Mon 3/24/08	Tue 6/3/08								
51	<b>Thumbnails for (recorded) video(screen shot)</b>	<b>2 days</b>	<b>Wed 6/4/08</b>	<b>Thu 6/5/08</b>								
52	Technical design	1 day	Wed 6/4/08	Wed 6/4/08								
53	Implementation	1 day	Thu 6/5/08	Thu 6/5/08								
54	<b>Play back subtitle</b>	<b>30 days</b>	<b>Mon 4/14/08</b>	<b>Fri 5/23/08</b>								
55	Functional and GUI design	3 days	Mon 4/14/08	Wed 4/16/08								
56	Technical design	5 days	Mon 4/14/08	Fri 4/18/08								
57	Implementation	25 days	Mon 4/21/08	Fri 5/23/08								
58	<b>Thumbnail speed up(bz 2579)</b>	<b>6 days</b>	<b>Fri 6/6/08</b>	<b>Fri 6/13/08</b>								
59	Technical design	1 day	Fri 6/6/08	Fri 6/6/08								
60	Implementation	5 days	Mon 6/9/08	Fri 6/13/08								
61	<b>P3</b>	<b>37 days</b>	<b>Fri 6/27/08</b>	<b>Mon 8/18/08</b>								
62	<b>Youtube login</b>	<b>37 days</b>	<b>Fri 6/27/08</b>	<b>Mon 8/18/08</b>								
66	<b>Youtube favorite mgmt</b>	<b>37 days</b>	<b>Fri 6/27/08</b>	<b>Mon 8/18/08</b>								
70	<b>Youtube upload</b>	<b>37 days</b>	<b>Fri 6/27/08</b>	<b>Mon 8/18/08</b>								
74	<b>Shoutcast/Pandora/LastFM Gui support(bz 3292)</b>	<b>37 days</b>	<b>Fri 6/27/08</b>	<b>Mon 8/18/08</b>								
78	<b>Unprioritized</b>	<b>60 days</b>	<b>Mon 8/18/08</b>	<b>Mon 11/10/08</b>								
79	<b>Audio player functionality</b>	<b>10 days</b>	<b>Mon 8/18/08</b>	<b>Mon 9/1/08</b>								
84	<b>EPG support</b>	<b>60 days</b>	<b>Tue 8/19/08</b>	<b>Mon 11/10/08</b>								
90	IR blaster database	0 days	Mon 8/18/08	Mon 8/18/08								
91	Flickr integration	0 days	Mon 8/18/08	Mon 8/18/08								
92	Shark	0 days	Mon 8/18/08	Mon 8/18/08								
93	Learn play/stop to control DVD player	0 days	Mon 8/18/08	Mon 8/18/08								
94	Ability to jump to specific position in file	0 days	Mon 8/18/08	Mon 8/18/08								
95	Autorecord function	0 days	Mon 8/18/08	Mon 8/18/08								

Project: osd11-dev-schedule  
Date: Wed 5/14/08

Task 

Split 

Progress 


Milestone 

Summary 

Project Summary 

External Tasks 

External Milestone 

Deadline 



ID	Task Name	Duration	Start	Finish	Mar 17, '08							Mar 24, '08							Ma
					S	M	T	W	T	F	S	S	M	T	W	T	F	S	
31	demo playback	3 days	Mon 6/16/08	Wed 6/18/08															
32	demo encode-decode	2 days	Thu 6/19/08	Fri 6/20/08															
33	demo recording	2 days	Mon 6/23/08	Tue 6/24/08															
34	<b>Phase II: bsp and VLC multimedia</b>	<b>113 days</b>	<b>Wed 4/30/08</b>	<b>Fri 10/3/08</b>															
35	<b>Disk management</b>	<b>52 days</b>	<b>Wed 4/30/08</b>	<b>Thu 7/10/08</b>															
36	HDD support	5 days	Wed 4/30/08	Tue 5/6/08															
37	Hotplug support	20 days	Mon 6/2/08	Fri 6/27/08															
38	Format	5 days	Mon 6/30/08	Fri 7/4/08															
39	VFAT/ext3 support	2 days	Mon 7/7/08	Tue 7/8/08															
40	Multipartition support	2 days	Wed 7/9/08	Thu 7/10/08															
41	<b>AV Drivers</b>	<b>25 days</b>	<b>Mon 6/16/08</b>	<b>Fri 7/18/08</b>															
42	HDMI upsampling	25 days	Mon 6/16/08	Fri 7/18/08															
43	<b>VLC porting</b>	<b>70 days</b>	<b>Mon 6/2/08</b>	<b>Fri 9/5/08</b>															
56	<b>Qt and Multimedia system</b>	<b>105 days</b>	<b>Mon 5/12/08</b>	<b>Fri 10/3/08</b>															
57	Qt Porting	10 days	Mon 5/12/08	Fri 5/23/08															
58	<b>vlc DBUS support</b>	<b>20 days</b>	<b>Mon 9/8/08</b>	<b>Fri 10/3/08</b>															
63	<b>Phase III: System integration</b>	<b>155 days</b>	<b>Mon 5/26/08</b>	<b>Fri 12/26/08</b>															
74	<b>Phase IV: Advanced features</b>	<b>10 days</b>	<b>Mon 12/29/08</b>	<b>Fri 1/9/09</b>															

Project: osd20-dev-schedule.mpp  
Date: Wed 5/14/08

Task



Milestone



External Tasks



Split



Summary



External Milestone



Progress



Project Summary



Deadline

